
 

 

 

Recommendation for Council Action (CMD) 

Austin City Council Item ID: 25457 Agenda Number 26. 

Meeting Date: June 27, 2013 

Department: Contract Management 

Subject 
 
Authorize execution of an extension option to the construction contract with PEABODY GENERAL 
CONTRACTORS (WBE/FW - 62.64%) for Wastewater Line Relay and Spot Repair Indefinite Delivery / Indefinite 
Quantity Service Contract to extend the contract duration by 7 months to February 28, 2014, at no additional cost to 
the City for a contract amount not to exceed $11,492,441.90. 

Amount and Source of Funding 
 
Funding is available in the Fiscal Year 2012-2013 Capital Budget of the Austin Water Utility. 

Fiscal Note 
 
A fiscal note is not required.   

Purchasing 
Language:       

Prior Council 
Action: 

September 23, 2010 – Council authorized construction service contract with Peabody General 
Contractors, Inc. for an initial year and two 1-year extension options.   

For More 
Information: Mike Russ, 972-2054; Frank Mays 974-7051; Felecia Shaw 974-6017. 

Boards and 
Commission 
Action: 

June 12, 2013 - Approved by the Water and Wastewater Commission on a 6-0-1 vote.   

Related Items:  

MBE / WBE: 
This contract was awarded in compliance with City Code Chapter 2-9A (Minority Owned and 
Women Owned Business Enterprise Procurement Program) with 4.43% MBE, 3.31% WBE 
subcontractor participation, and 62.64% WBE prime participation to date.  

Additional Backup Information 



 

 

 
This indefinite delivery / indefinite quantity (ID/IQ) construction service contract provides for both planned projects and 
emergency work to make repairs and relay segments of the wastewater collection system.  Numerous emergency projects 
have been completed using this contract.  Projects have included the contractor responding to active wastewater 
overflows, setting up bypass pumping operations, and running the bypass pumping until the repairs are complete.  Typical 
improvements constructed using this contract range from the installation of manholes to removing defective pipe and 
installing new PVC pipe.  The contractor’s efforts complement the capability of Austin Water Utility crews.  The work is 
completed throughout the AWU’s service area.   
 
Expenditures for work performed through March 20, 2013 are $9,221,342.17, or 78% of the previously approved contract 
maximum.  The additional time requested will allow work to continue until a new contract is bid, awarded, and the new 
contractor is ready to begin projects. 
 
The original contract time expires on July 27, 2013; this extension option will extend the contract time until February 28, 
2014.  The next contract to provide this service is planned to be awarded by December 31, 2013; the additional two 
months will allow for an overlap of contractors and allow projects to be completed.   
 
Fourteen change orders have been processed to pay for work items that were necessary for the maintenance and operation 
of the collection system but were not included in the original bid items.  None of these change orders have increased the 
total contract amount because an amount of work equal in value to the added work was deleted from the original contract 
quantities.  Change order 15 is anticipated to be completed after the preparation of this RCA and prior to the Council 
Meeting. This time extension will be extension option 3 and will not increase the contract amount.   
 
This project is managed by the Austin Water Utility. Peabody General Contractors is located in Dripping Springs, TX. 
  

 
 


